

LNG FACILITY MAINTENANCE PLAN - YEAR 2018

No.	WORKS	PERIOD	MAINTENANCE DAYS	REMARKS
1	Construction works for increasing the Gasification Capacity of LNG Facility at Revythousa	March 26 - June 10	77	LNG Injection Rate: 0 m ³ LNG/hour Gasification Capacity of LNG Facility: 0 kWh/Day Transmission Capacity for Delivery at Entry Point 'AGIA TRIADA': 0 kWh/Day

Note:

For the completion of the construction works and the commercial operation of the 3rd LNG Tank at the LNG Facility at Revythousa, the Operator will make a new announcement